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CCR No. 97-1422 Logged Date 10/8/97 Rev. - Request Type CCR

Priority Routine |:| Urgent Emergency |:| Affected Release B Change Class 1

Title (description)
New F&PRS (Level 3) and Links to B1 RbRs.

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference:
AC-97-0155

RTM Change Start New Baseline [_|

Problem

New ESDIS requirements (Level 3) are not in the RTM database, and need links from Level 3 to RbR class. The RbRs
derived from these L3s have already been implemented into RTM by previous CCRs. All of the RbRs are release B1.

THIS CCR IS FOR A5 DAY REVIEW.

Updates are based on the RTM database of 9/16/97. Requirements and/or links are modified as warranted. For non-allowable
attribute values use: ‘unverified’ for acceptance and system verification status; ‘test’ for verification methods; ‘approved’ for L4
status; ‘mission essential’ for requirement category; ‘SDPS’ for segment; ‘functional’ for type (L4s and RbRs).

Proposed Solution
Implement new DADS and IMS Level 3s into RTM, and link them to appropriate RbRs.

The new F&PRS are in accordance with the following ESDIS CCRs and CH#.
New Level 3 ESDIS CCR # Change #

1. DADS0472 505-01-41-129 CH 41

2. IMS-0416 505-01-41-125-A CH 37

3. IMS-0626  505-01-41-135-D CH 40

4, IMS-0627 505-01-41-135-D CH 40
Impact Analysis:
Organizations Affected: BOO [] Contracts [ ] ECS Chief Eng FOS [] M&O
Procurement [ ] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontret [] Sys. Eng SysXerf
cpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Imran Chughtai (signed) Imran Chughtai 10/8/97
Signature Date
Office SMO Office Manager (signed) Farkhondeh Payne 10/8/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (signed) Joe Guzek 10/22/97
Signature Date
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